



Measles, MR and MMR Supplementary Immunization Activities (SIAs) & Outbreak Response 2023

WHO Region	#	Country	Tentative dates	Age group	Est. target Pop	Financing Source	Type	Extent	Other interventions / Remarks
E&S AFRICA	1	Ethiopia	Completed	9 m - 59 m	15.4 million	Gavi	M Follow up	National	Integrated: COVID-19 vaccination, Nutritional screening, Vit A & Deworming. Tigray region was not included in the 1st phase.
	2	Malawi	mid-May	9 m - 59 m	3 million	Gavi	MR Follow up	National	TCV introduction integrated, bOPV and Vit A.
	3	Mozambique	25-29 May	9 m - 59 m	9.1 million	Gavi	MR Follow up	National	Integrated with Polio, Vit A and deworming.
	4	South Africa	Ongoing	9 m - 14 y	17.7 million	Self	M Follow up & Outbreak	Subnational	Follow-up for older children but coverage reported to be low. Also outbreak response ongoing.
	5	South Sudan	Ongoing	6 m - 59 m	2.7 million	Gavi	M Follow up & Outbreak	Subnational	Outbreak response in some states.
CENTRAL AFRICA	6	Chad	Q3/4 2023	6 m - 9 y	0.8 million	M&RP ORF	Outbreak Response	Subnational	
	7		Q4 2023/2024	9 m - 59 m	3.2 million	Gavi+Self	M Follow up	National	MCV2 introduction. Also Outbreak Response in 11 districts.
	8	DR Congo	May- August (3 phases)	9 m - 59 m	20.8 million	Mixed	M Follow up	National	
	9	Gabon	2023/2024	9 m - 59 m	239,800	Self	M Follow up	Subnational	Upcoming fundraising workshop to raise resources.
	10	Cameroon	June	9 m - 59 m	5.4 million	Gavi	MR Follow up		Integrated with Vit A and deworming.
	11	Central Africa Republic	Q2 2023	6 m - 59 m	1.1 million	Gavi	M Follow up	National	Integrated chronogramme developed for 4 scheduled SIAs (Measles, MNT, mOPV, bOPV).
WEST AFRICA	12	Equatorial Guinea	2023/2024	9 m - 59 m	0.2 million	Self	M Follow up	National	
	13	Mali	2023/2024	9 m - 14 y	9.2 million	Mixed	MR Catch up	National	
E. MEDITERRANEAN	14	Nigeria	2023	9 m - 59 m	15 million	GAVI	M Follow up	Subnational	
	15	Sudan	2023	9 m - 14 y	20.7 million	Mixed	MR Catch up	National	The campaign will be implemented in two phases with phase1 planned for May and phase2 in June 2023. The introduction of MR into the RI schedule is planned for July 2023.
	16	Yemen	2023	6 m - 59 m	4.7 million	Mixed	MR Follow up	Subnational	
S.E. ASIA	17	Nepal	Q2/Q3 2023	6m - 14 y	1.5 million	MR&P ORF	Outbreak Response	Subnational	
	18	India (Delhi)	Completed	9 m - 5 y	1 million	Self	MR Preventive	Subnational	
ASIA PACIFIC	19	Mongolia	Q3/4 2023				MR Preventive	National	
	20	Papua New Guinea	Ongoing	9 m - 59 m	1.2 million	Gavi	MR Follow up	National	Multi-antigen campaign. 1 - 20 May followed by mop-up from 29 May - 2 June.
	21	Philippines (the)	Ongoing	9 m - 59 m	12 million	Self	MR Preventive	National	Combined with polio vaccine. From 1 - 31 May.
	22	Solomon Islands	2023				MR Catch up		
EUROPE	23	Kyrgyzstan	2023	TBD (2y- 7y or 1y- 6y)		Mixed	MR Follow up	National	
	24	Ukraine	2023/2024						
	25	Uzbekistan	2023	12 m - 7 y	3.3 million		MR Follow up	National	
AMERICAS	26	Ecuador	May-July 2023	1 y - 12 y	3.9 million		Follow Up	National	